

July 2, 1965

Subject: OS 0502

Dear Ed:

STATINTL

We had previously negotiated a total amount of \$32,181.00 for performance under the subject contract including a Fixed Fee of (see letter dated May 12, 1965.)

One of the items in this negotiation was to rework the 3 systems to original configuration, based on the condition of the first unit, we had included \$2,250.00 for this effort. However, we have just received the last two units and the repairs necessary are greater than originally expected. Attached you will find a breakdown of additional funds required which should be included in the final contract amount as follows:

	<u>Cost</u>	<u>Fee</u>
Negotiated as of May 12	<div style="border: 1px solid black; width: 250px; height: 70px;"></div>	
Additional Funds Required		
Total		
Total Contract Amount	<u>\$33,009.00</u>	

STATINTL

Your action concerning this request is appreciated.

Very truly yours

STATINTL

Manager
Contract Administration

JEH/sc

Enclosure: As stated